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Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.25.2016

Page: 1lof4

Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

01.22.2016

Contract Location:

DISTRICT 2 - DISTRICTWIDE Estimate Type:

Contractor:
WESTERN ENGINEERING COMPANY, INC. Date Let:
1149 HIGHWAY 44 Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 350

HARLAN IA 51537-0350
Date Work Actually Began:

Phone: Date Project Completion:

(712)755-5191

Escrow Agent:

Surety Co:
Counties
DODGE
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
22583 000 HSIP-D2(109) 132.95 126.25 BITUMINOUS

FINL

10.24.2013
11.08.2013
11.19.2013

09.08.2014
09.25.2014
09.17.2015

Current Contract Amt
$611,493.04

Original Contract Amt
$596,532.45

% Dollar Comp
95%
% Time Comp
100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

This Estimate

Project Manager
Trujillo, Ray
Construction Engineer
Watkins, Dave
Controller

Wourster, Susan

03.08.2016

04.04.2016

04.22.2016

$578,697.55 $578,697.55 $.00
$.00 $.00 $.00
$578,697.55 $578,697.55 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$578,697.55 $578,697.55 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$578,697.55 $578,697.55 $.00
District Engineer
Lech, Marvin (Marv) 04.04.2016
Materials Engineer
Hall, David 04.05.2016
Controller
Waurster, Susan 04.22.2016
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0007 Pay Period End Date:  01.22.2016 Est Number: 0007 Pay Period End Date:  01.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 9005.23 38.50 5,980.000 230,230.00
0001 0001 0001.08 0.50 5,000.000 2,500.00 ASPHALTIC CONCRETE, TYPE SPS TON 2,191.340 84,366.59
BARRICADE, TYPE II BDAY 5,000.000 2,500.00 2,191.640 84,378.14
2,178.000 1,089.00 0.000 0.00
0.000 0.00 0010 0010 9010.51 62.00 750.000 46,500.00
0002 0002 0001.10 3.10 136.000 421.60 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 385.000 23,870.00
BARRICADE, TYPE Il BDAY 136.000 42160 SPS 487.720 30,238.64
14.000 43.40 0.000 0.00
0.000 0.00 0011 0011 9021.12 600.00 215.360 129,216.00
0003 0003 0001.75 5.20 150.000 780.00 PERFORMANCE GRADED BINDER (52-34) TON 161.360 96,816.00
TEMPORARY SIGN DAY EACH 150.000 780.00 170.111 102,066.60
248.000 1,289.60 0.000 0.00
0.000 0.00 0012 0012 9053.00 2.00 8,190.000 16,380.00
0004 0004 0001.90 1.30 2,448.000 3,182.40 TACK COAT GAL 4,155.000 8,310.00
SIGN DAY EACH 2,448.000 3,182.40 3,420.000 6,840.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 9110.01 95.00 50.000 4,750.00
0005 0005 0002.60 13.00 614.000 7.982.00 RENTAL OF LOADER, FULLY OPERATED HOUR 4.000 380.00
OVERLAY SOLID LINES STA 614.000 7,982.00 0.000 0.00
296.270 3,851.51 0.000 0.00
0.000 0.00 0014 0014 9110.02 95.00 50.000 4,750.00
0006 0006 0003.10 300.00 30.000 9,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 4.000 380.00
FLAGGING DAY 30.000 9,00000 OPERATED 0.000 0.00
50.000 15,000.00 0.000 0.00
0.000 0.00 0015 0015 9110.03 75.00 50.000 3,750.00
0007 0007 0003.20 450.00 15.000 6,750.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 4.000 300.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 6,750.00 0.000 0.00
16.000 7,200.00 0.000 0.00
0.000 0.00 0016 0016 9110.07 60.00 50.000 3,000.00
0008 0008 0030.90 33,000.00 1.000 33,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 4.000 240.00
MOBILIZATION LS 1.000 33,000.00 0.000 0.00
1.000 33,000.00 0.000 0.00
0.000 0.00 0017 0017 9179.23 125.00 614.070 76,758.75
COLD MILLING, CLASS 3 STA 239.460 29,932.50
239.460 29,932.50
0.000 0.00
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Contract ID: 2583 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 2583 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0007 Pay Period End Date: 01.22.2016 Est Number: 0007 Pay Period End Date:  01.22.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9185.76 10.00 614.070 6,140.70
RUMBLE STRIPS, ASPHALT STA 614.070 6,140.70
577.290 5,772.90
0.000 0.00
0019 0019 9300.38 1.00 11,441.000 11,441.00
RAP INCENTIVE PAYMENT EACH 34,387.000 34,387.00
29,405.220 29,405.22
0.000 0.00
4001 4001 9005.23 61.15 0.000 0.00
ASPHALTIC CONCRETE, TYPE SPS TON 2,955.000 180,698.25
4" x 2.5' Modified Shoulder Repair Typical thru 2,479.450 151,618.37
Project 0.000 0.00
4002 4002 9179.23 128.60 0.000 0.00
COLD MILLING, CLASS 3 STA 494.000 63,528.40
4" D x 2.5' W Modified Typical Cross Section 458.450 58,956.67
0.000 0.00
4003 4003 9053.21 2.60 0.000 0.00
FOG SEAL GAL 3,126.000 8,127.60
5.5' Per Modified Shoulder Section Typical thru 2,910.000 7,566.00
Project 0.000 0.00
4004 4004 0030.90 10,000.00 0.000 0.00
MOBILIZATION LS 1.000 10,000.00
Modified Shoulder Repair Typical thru Project 1.000 10,000.00
0.000 0.00
4005 4005 0020.00 2.00 0.000 0.00
TRAINING HOUR 200.000 400.00
Contractor Specific OJT 224.500 449.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 596,532.45
Current 611,493.04
In place 578,697.55
This Estimate 0.00
Totals for contract Contracted 596,532.45
Current 611,493.04
In place 578,697.55

This Estimate 0.00






